TCR Program — Application Approval Project #84 — April 2006

San Diego Route 52; build four miles of new six-lane freeway to Santee, Mission Gorge to Route
67 in San Diego County.

($ X 1,000)

Estimated Project Cost: $447,190 TCRP Funds Approved to Date: $45,000

TCRP Funds Available: $45,000 Phase(s) Approved.: All

Applicant Agency:  California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: ~ $45,000 for Phase(s): 3

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The
overall project is to construct a
new 6-lane freeway to Santee
by extending the existing
Route 52 from its current
terminus at Route 125, near
Mission Gorge Road, to Route
67. The new freeway will
provide an improved
connection from east of San
Diego county areas to
employment centers to the
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north and west. This ESTIMATED CONSTRUCTION SCHEDULE EL CAJON
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network.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental 9/89

2 PS&E 7/98 3/08 $22,300
3 Right of Way Acquisition, Utility Relocation 7/98 11/07 $226,690
4 Construction 2/04 12/10 $198,200

Total: $447,190
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $45,000 $45,000
Proposed

STIP-RIP State Committed $6,605 $47,395 $135,388 $189,388
Proposed

STIP-IIP State Committed $2,400 $1,000 $3,400
Proposed

Demo Federal Committed $2,250 $10,000 $12,250
Proposed

Transnet Local Committed $13,295 $112,495 $27,103 $152,893
Proposed

RSTP State Committed $17,550 $25,709 $43,259
Proposed

TCSP Federal Committed $1,000 $1,000
Proposed

rotals: |_Committed $22,300 $226,690 $198,200 $447,190
Proposed

Totals: $22,300 $226,690 $198,200 $447,190

Prior TCRP Action:

e Original application was approved on May 2, 2001 (TA-01-07) for $45,000,000 for Phases 3 and 4. The
application established the scope of Route 125 to Cuyamaca Street for the TCRP funds. A delegated
allocation of $25,000,000 was made to Phase 3.

Technical adjustment to schedule made based on the October 2001 Progress Report.

The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002.

The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

An application amendment was approved April 27, 2006 (TAA-06-24). The application extended the
scope of work to the Legislative limits, redistributed $20,000,000 from Phase 4 to Phase 3, and updated
the project schedule and funding plan. A reallocation of $163,000 was made to Phase 3 (TFP-06-08) and
an additional allocation of $20,000,000 was made to Phase 3 (TFP-06-09).

Status of Conditions: No conditions set.

Discussion/lssues: Environmental and Regional Transportation Plan documentation on file. Environmental
Document approved by CTC in July 1989 under Resolution E-90-6. $6,000,000 of STIP-RIP added from the 2002
STIP to construct the Forester Creek Channelization. The work to be performed through a financial contribution
(FCO) with the City of Santee, prior to beginning of mainline construction.




